STOPPED: Consultation in process or Company fails to respond within time frame

SHELVED: POD is stopped and will be returned within 45 days unless Company satisfies

CBNG TRACKING SHEET - Pending POD's
(Priorities may shift as company priorities shift)

deficiencies
* FORTIFICATION CREEK MANAGEMENT AREA May 1, 2006
. . # of Proposed Target Date
Proj Operator POD Name Location ol 1 \rs Priority Timeline | -0 mments mpoundmts 1 1ssue Date
wells Day
527 |Petro-Canada Wild Turkey IV 48,9N-76W 76 Brian 1 46 [Day 1 begins 3/13/06. OIM held 4/6/06.Post OIM deficiency letter sent 4/6/06. Onsites tentatively scheduled for 5/15-16/06. 0 4/28/2006
536 |Yates Morphius 53N-76W 25 Brian 2 Day 1 begins 5/1/06.
542 |Lance W Bear Draw 49,50N-79W 41 Brian 3 Day 1 begins 5/8/06.
532 |Anadarko Dry Willow 44N-76W 36 Casey 1 32 Day 1 begins 3/27/06. (Range - RM) OIM scheduled for 5/3/06. 0 5/12/2006
4/10/2006
Day 1 begins 2/21/06. OIM held 3/13/06. Post OIM deficiency letter sent 3/21/06. Onsite held 3/23-24/06. Post Onsite deficiency letter sent 4/7/06. Wil STOPPED
525 |Termo Homestead Draw 1 S6N-74W 14 Dan ! 38 require formal USFWS consultation for spacing less than 80 acre. BA to USFWS on 4/3/06. Wildlife done pending approval of BA by USFWS. 1
524 |Bill Barrett Cat Creek Add 1 48N-78W 7 Dan 2 53 |Day 1 begins 3/6/06. OIM held 3/27/06. Post OIM letter sent 4/4/06. 0 412112006
526 |Yates Cat Shadow Add 1 A7N-T6W 1 Dan 3 43 Day 1 beg|_ns 3/6/06. OIM held 3/27/06. Onsite held 3/30/06. Post OIM & Onsite letter sent 4/14/06. Cultural done. BA sent to USFWS on 4/21/06. Wildlife 0 4/21/2006
done pending approval of BA by USFWS.
. - . . - 2/21/2006
) . Day 1 begins 1/3/06. OIM held 2/10/06. Post OIM deficiency letter sent 2/13/06. Onsites held 2/22-23/06. Post Onsite deficiency letter sent 3/8/06. BA sent
509 |Windsor Horse Creek Central 54,5N-72,3W 64 David ! 47 to USFWS on 3/16/06. Will require formal USFWS consultation for spacing less than 80 acre. Cultural done. 9 STOPPED
515 |windsor Jepson Draw 1 44N-74W | 119 | David 2 74 |Day 1 begins 1/17/06. OIM held 3/6/06. Post OIM deficiency letter sent 3/13/06. Onsite held 4/17,20/06. Post Onsite deficiency letter sent 4/24/06. 41 3/6/2006
Day 1 begins 10/31/05. OIM held 11/10/05. Post OIM deficiency letter sent 11/14/05. Onsites held 2/23/06. Post Onsite deficiency letter sent 3/3/06. 12/16/2005
503 |Thomas Dugout Draw 54N-73W 88 Eric 1 60  [Operator requests additional 2 weeks to consider well move options. BA sent to USFWS on 3/30/06. Operator to submit deficiencies on 4/11/06. 2nd 10 STOPPED
deficiency letter sent 4/24/06.
508 |Yates Stripe 56,7N-75.6W 37 Eric 2 74 Day 1 begins 12/19/05. OIM held 12/20/05. OIM deficiency letter sent 12/22/05. Onsites held 3/7,8,9,10/06 & 4/5 & 14/06. Post Onsite deficiency letter 15 2/3/2006
sent 4/24/06.
542 |Bill Barrett Willow Creek 45,6N-76,7W 89 Eric 3 Day 1 begins 5/1/06.
324 |Westport Nicholson 43N-71,72W 10 FS Target approval date June 2006. Subject to 45 day protest period. 0 aL
336 |Lance Black Thunder 43N-74W 30 FS To be withdrawn by Operator. On Hold
409 |Yates Marine 4IN-71,72W 8 FS Target approval date July 2006. Subject to 45 day protest period. 6 T
4/10/2006
i . Day 1 begins 2/21/06. OIM held 3/6/06. Post OIM deficiency letter sent 3/9/06. Onsites held for 3/27-30/06. Post Onsite deficiency letter sent 4/7/06.
SL7 |CH4 Pee Gee STN-76W 38 Jennie 1 53 Operator submitted revised POD on 4/20/06; under review. Cultural sent to SHPO on 4/27/06; will require 30 comment period.. STOPPED
529 |Williams E Bullwhacker 42,3N-76,7W | 54 Jennie 2 43 [Day 1 begins 3/13/06. OIM held 3/24/06. Onsites scheduled for 4/18-20/06 weather delayed;re-scheduled for 5/1-4/06. 15 4/28/2006
i ici i - i i 2/21/2006
510 |Pennaco Rucki 15 Peterson 29 57 8N-82W 18 Jim 1 45 Day l begins 1/3/06. OIM held 1/17/06. Post OIM deficiency letter sent 1/24/06. Onsites held on 2/1-3/06. Onsites completed 3/6/06. Post Onsite 24
deficiency letter sent 3/10/06. STOPPED
520 |Williams Wormwood Unit 1 46N-T6W | 46 | Jim 2 46 |Day 1 begins 1/30/06. OIM held 2/13/06. Post OIM deficiency letter sent 2/17/06. Onsites held 43,4 & 10/06. Post Onsite deficiency letter sent 4/18/06. 10 8/1712006
) . Day 1 begins 3/27/06. (Range - KM) OIM scheduled for 4/20/06. Post OIM deficiency letter sent 4/26/06. Onsites scheduled for 5/22-23/06. 5/12/2006
534 |Lance Coal Gulch Unit Beta 50,IN-78W | 25 Jim 3 32 0
Day 1 begins 10/17/05. OIM held 10/31/05. OIM deficiency letter sent 11/8/05. Onsites held 11/15-18/05; completed 1/10,11,12,17/06. Post Onsite 11/18/2005
496 [JM Huber DHL 57N-75W 49 Kathy 1 73 |deficiency letter sent 1/23/06. Onsite for engineered roads held 2/24/06. Additional onsite held 3/16/06 to address well location change. BA sent to 9 STOPPED
USFWS on 3/16/06. Reminder deficiency letter sent 4/4/06.
522 |Lance Savageton 3 44N-T5W 4 Kathy 2 41 |Day 1 begins 3/16/06. OIM held 3/30/06. Post OIM deficiency letter sent 4/4/06. Onsites held 4/22; additional onsites scheduled for 5/11-12/06. 1 5/1/2006
523 |Lance Savageton 4 44 5N-74,5W 44 Kathy 2 41 Day 1 begins 3/16/06. OIM held 3/30/06. Post OIM deficiency letter sent 4/4/06. Onsites held 4/22; additional onsites scheduled for 5/11-12/06. 1 5/1/2006
537 |XTO HD CBM 2 44 5N-75,6W 52 Kathy 3 Day 1 begins 5/8/06.




. # of Proposed Target Date
. . # of - Timeline
Proj Operator POD Name Location NRS | Priority IMEINE 1 omments Impoundmts | <16 Date
wells Day
. ) Day 1 begins 12/5/05. OIM held 12/5/05. OIM deficiency letter sent 12/5/05. Onsites held 1/5/06. Post Onsite deficiency letter sent 1/9/06. Cultural done. 12/16/2005
500  (Paupers Dream Oriva 44N-72W 33 Kris 1 16 Will require formal USFWS consultation for spacing less than 80 acre. BA to USFWS on 4/3/06. 1 STOPPED
530 |Anadarko Sigma Tau 47N-77,8W 63 Kris 2 51 Day 1 begins 3/8/06. OIM held 3/21/06. Post OIM deficiency letter sent 3/22/06. Onsites held 4/13-14/06; Additional onsites scheduled for 4/28/06. 0 4/242006
Day 1 begins 1/9/06. OIM held 1/19/06. Post OIM deficiency letter sent 1/23/06. Onsites held 2/16,17 - 21-24/06. Additional onsites for VRM and 22412006
514 |Yates Aerial 49N-77,8W 57 Laura 1 60 reservoirs held 3/1,2,10/06. Post Onsite deficiency letter sent 3/16/06. BA to USFWS on 4/18/06. Wildlife done pending approval of BA by USFWS. 21 STOPPED
Cultural done.
. Melanie / Day 1 begins 12/12/05. OIM held 2/2/06. Post OIM deficiency letter sent 2/3/06. Onsites held 3/29/06. Post Onsite deficiency letter sent 4/5/06. BA sent to 1/26/2006
505 [JimsW S Grams West 50N-72,3W 9 Casey 1 52 USFWS on 4/17/06. 0 STOPPED
540 |Lance KDU-HD Add 1 51N-77,8W 33 | Melanie 2 Day 1 begins 5/1/06.
511 |Medallion Kingsbury AAN-TEW 2 Sarah 1 Day 1 begins 1/9/06 - delayed. OIM held 3/27/06. Post OIM deficiency letter sent 3/30/06. Onsites re-scheduled for 5/18,19/06 per Operator/Landowner 7 212412006
request. STOPPED
i i i ; i 11/28/2005
483 |Lance Williams Draw Unit Beta 49N-76,77W 44 Sarah 9 Day 1 begins 10/25/05. OIM held 1;/9/05. Post OIM deficiency letter sent 11/10/05. Revised WMP received on 1/31/06. Resume date 2/22/06. Onsites 0
completed 4/20/06. Post Onsite deficiency letter sent 4/28/06.
i . Day 1 begins 3/13/06. OIM held 3/20/06. Post OIM deficiency letter sent 3/21/06. Onsite held 3/30/06. Post Onsite deficiency letter sent 4/4/06. BA sent to 4/28/2006
531 |Yates Embudo 51IN-75W 7 Bill 1 32 USFWS on 4/20/06. 10 STOPPED
533 |Anadarko Table Mountain | 45N-77TW 50 Bill 2 18 Day 1 begins 4/10/06. OIM scheduled for 4/24/06. Post OIM deficiency letter sent 4/25/06. Onsites scheduled for 5/16,17,18/06. 512612006
468 |Comet Deer Creek * 52N-76W 20 Casey 2 3 FCSMA
482 |Medallion Meadow Draw A * 53N-76W 10 Dan 4 11 |Day 1 begins 4/10/06. 5 FCSMA
452 |Pennaco Hollcroft / Stotts Draw * 52N-77W 8 David 3 11 |Day 1 begins 4/10/06. FCSMA
457 |Petro-Canada Mooney Draw * 51IN-75W 34 Dan 5 Day 1 begins 4/24/06. 6 FCSMA
469 |Black Diamond  [Michelena * BIN-77W 12 | David 4 11 [Day 1 begins 4/10/06. 1 resth
528 |Lance Camp John Beta* 5IN-756W | 68 David 5 Day 1 begins 5/7/06. 0 FCSMA
535 |Willams Carr Draw Il SON-75,6W | 197 | Casey | 2 FCSMA
Elk Range
538 |Wiliams Carr Draw V Add 1 SON-756W | 66 | Jemnie | 3 E'i(csxge
498 |Devon House Creek N 44.5N-73.4W 21 NEO 1 151 (I;):r)]/el begins 11/2/05. OIM held 11/9/05. Post OIM deficiency letter sent 11/15/05. NRS-onsites held 11/16-17/05. Archy onsites held 4/3-4/06. Wildlife 2 12/19/2005
Day 1 begins 01/17/2006. Wildlife being reviewd by Darci Walker (WFO), beginning date: 02/14/06. Archy review by: Alice T. (NFO) Bozeman Trail 3/6/2006
513 |Devon Kokanee 42N-76W 36 NFO 2 72 section only; Mark Bollack (WFQ) remaiming POD wells. OIM held 4/18/06. Post OIM deficiency letter sent 4/25/06. Onsites tentatively scheduled for 5/8- 5
10/06.
539 |Citation Triangle CBM Unit N 47N-75,6W 51

1816




